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ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN 

  

  

1. The Dominican Republic (the “Borrower”) will implement the “Program to Support the Strengthening of the National 
Health System” (P180349) (the “Project”) with the involvement of the Ministry of Health and Public Assistance 
(MISPAS) and the Ministry of Housing and Constructions (MIVHED) and with the support of the National Health 
Service (SNS) as set out in the Loan Agreement. The International Bank for Reconstruction and Development (the 
“Bank”) has agreed to provide financing for the Project, as set out in the referred agreement.   

2. The Borrower shall ensure that the Project is implemented in accordance with the Bank's Environmental and Social 
Standards (ESSs) and this Environmental and Social Commitment Plan (ESCP), in a manner acceptable to the Bank. 
The ESCP is part of the Legal Agreement. Unless otherwise defined in this ESCP, capitalized terms used in this ESCP 
have the meanings ascribed to them in the referred agreement.    

3. Without limitation to the foregoing, this ESCP sets out material measures and actions that the Borrower shall carry 
out or cause to be carried out, including, as applicable, the timeframes of the actions and measures, institutional, 
staffing, training, monitoring and reporting arrangements, and grievance management. The ESCP also sets out the 
environmental and social (E&S) instruments that shall be adopted and implemented under the Project, all of which 
shall be subject to prior consultation and disclosure, consistent with the ESS, and in form and substance, and in a 
manner acceptable to the Bank. Once adopted, said E&S instruments may be revised from time to time with prior 
written agreement by the Bank.  

4. As agreed between the Bank and the Borrower, this ESCP will be revised from time to time, if necessary, during 
Project implementation, to reflect adaptive management of Project changes and unforeseen circumstances or in 
response to assessment of the Project’s performance. In such circumstances, the Borrower, through MISPAS and 
MIVHED, and the Bank agree to update the ESCP to reflect these changes through an exchange of letters signed 
between the Bank and the Ministers of MISPAS and of MIVHED. The Borrower shall promptly disclose the updated 
ESCP.  
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 MATERIAL MEASURES AND ACTIONS   TIMEFRAME  RESPONSIBLE ENTITY  

MONITORING AND REPORTING 

A  REGULAR REPORTING 
a) Prepare and submit to the Bank regular monitoring reports on the 

Project's Environmental, Social, Health and Safety (ESHS) 
performance, including, among other things, implementation of the 
ESCP, status of preparation and implementation of Environmental 
and Social (E&S) documents required under the ESCP, stakeholder 
engagement activities,  functioning of the grievance mechanism(s) 
and other aspects to be detailed in the Environmental and Social 
Management Framework (ESMF), the Stakeholder Engagement Plan 
(SEP), the Resettlement Policy Framework (RPF), and the Labor 
Management Procedures (LMP).   

 
b) Additional to the E&S section in the Project Operational Manual 

(POM), include an annex in the POM indicating the minimum content 
and format of the reports, as well as their regularity and other 
relevant E&S related procedures. 

a) Submit semiannual reports to the Bank throughout 
Project implementation, commencing after the 
Effective Date of the Loan Agreement. Submit each 
report in conjunction with the Project Reports within 
45 days after the reporting period, as required under 
the Loan Agreement. 
 
 
 
 
 
 

b) The POM is an effectiveness condition under the Loan 
Agreement. 
 

MISPAS with inputs from 
MIVHED and SNS  

B  INCIDENTS AND ACCIDENTS 
Promptly notify the Bank of any incident or accident related to the Project 
which has, or is likely to have, a significant adverse effect on the 
environment, the affected communities, the public or workers including, 
inter alia, cases of sexual exploitation and abuse (SEA), sexual harassment 
(SH), occupational accidents that result in death, serious or multiple 
injury, gender-based violence, and impacts on natural habitats. Provide 
sufficient details regarding the scope, severity and possible causes of the 
incident or accident indicating immediate measures to address it, and any 
information provided by any contractor and/or supervisory firm as 
appropriate. Subsequently, at the Bank’s request, prepare a report on the 
incident or accident and propose any measures to address it and prevent 
its recurrence. 
 
Include a section in the POM and ESMF describing the reporting 
procedure, including the minimum content of the initial notification and 
the minimum content of the incident or accident report. 

Notify the World Bank no later than forty-eight (48) hours 
after learning of the incident or accident.  
 
Provide subsequent report to the Bank within a 
timeframe acceptable to the Bank.  

MISPAS and MIVHED   
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C  CONTRACTORS’ AND SUPERVISORY FIRMS’ MONTHLY REPORTS 
a) Cause contractors and supervisory firms to submit monthly monitoring 

reports on ESHS aspects, explaining the status of compliance with the 
E&S mitigation measures. The report shall cover, inter alia: 

• Preparation and implementation of Contractor's ESMP (C-ESMP) 

• ESHS incidents. 

• ESHS supervision. 

• Use of personal protective equipment (PPE) such as helmets, 
safety shoes and safety vests by workers. 

• Training of workers. 

• Worker complaints. 

• Project related community complaints. 
 

b) At the request of the Bank, submit said reports to the Bank. 

a) Submit to the MISPAS and the MIVHED PEUs (as 
applicable) monthly reports during Project 
implementation, as specified in the contracts.  

 
 
 
 
 
 
 
 
 
 
 

 
b) Upon request, throughout project implementation. 

MISPAS and MIVHED 
 
 
 
 
 
 
 
 
 
 

 
 
 

 
MISPAS 

 

EAS 1: ASSESSMENT AND MANAGEMENT OF ENVIRONMENTAL AND SOCIAL RISKS AND IMPACTS  

1.1  ORGANIZATIONAL STRUCTURE  
MISPAS and MIVHED shall establish and maintain two different Project 
Execution Units (PEUs) with qualified personnel and resources to support 
the management of ESHS risks and impacts of the Project. In MISPAS, this 
shall include a minimum of one (1) Environmental Specialist, one (1) Social 
Specialist and one (1) Grievance Mechanism Officer. In MIVHED, this shall 
include a minimum of one (1) Environmental Specialist and one (1) Social 
Specialist. In all cases, these positions shall be full-time dedicated staff 
with qualifications and experience acceptable to the Bank. 

Establish and maintain the PEUs as set out in the Loan 
Agreement. Hire or appoint the Environmental 
Specialists, Social Specialists and Grievance Mechanism 
Officer no later than two (2) months from the Effective 
Date of the Loan Agreement and maintain throughout 
the implementation of the Project. 

MISPAS and MIVHED 

1.2  ENVIRONMENTAL AND SOCIAL INSTRUMENTS 
a) Elaborate, consult, adopt, disclose, and implement an Environmental 

and Social Management Framework (ESMF), in accordance with the 
World Bank Group's (WBG) Environmental and Social Standards (ESS), 
the WBG General Environmental, Health, and Safety Guidelines 
(ESHS), and other relevant Good International Industrial Practices 
(GIIPs), and in a manner acceptable to the Bank. The ESMF shall build 
on the Preliminary Environmental and Social Risk Analysis that was 
prepared for the Project and shall expand it in accordance with terms 
of reference acceptable to the Bank. The ESMF shall include, inter 
alia, procedures and requirements for carrying out Environmental 
and Social Management Plans (ESMPs) for the works with their 

a) (i) Prepare, disclose and adopt the ESMF no later than 
ninety (90) days after the Effective Date of the Loan 
Agreement; and, thereafter, (ii) implement the ESMF 
throughout Project execution. 

 
 
 
 
 
 
 
 

MISPAS and MIVHED  
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respective environmental and social assessments, as well as the 
criteria by which construction ESMPs need to be revised and 
approved, and generic environmental and social plans applicable to 
the works that will inform the ESMPs.  
 

b) Prepare, consult, adopt, and implement the construction ESMPs, as 
required, in accordance with the ESMF. Review and exclude from the 
Project any works or activities that may fall within the exclusion 
criteria to be established in the ESMF. ESMPs shall include 
stakeholder engagement actions, consistent with the provisions of 
the Stakeholder Engagement Plan (SEP).  

 
 
c) Prepare, adopt, and subsequently implement operating ESMPs that 

include measures of integral solid waste management, health and 
safety, life and fire safety guidance and emergency response 
measures. 

 
b) Prepare, submit for the Bank’s review and approval 

the construction ESMPs, prior to the launch of the 
procurement process and, thereafter, include them in 
contracts with contractors and implement them 
throughout the execution of such works or activities. 
No new construction and renovation works shall be 
tendered nor initiated under Part 1.1 (a), Part 2 (a), 
(b), (c), and (e)(ii), and Part 3.6(ii) (as set forth in the 
Loan Agreement) before the construction ESMPs 
have been approved and disclosed. 
 

c) (i) Prepare, submit for the Bank’s review and approval 
the operating ESMPs prior to the completion of 
construction or civil works; and, thereafter, (ii) 
implement the ESMPs. 

 
 
MISPAS and MIVHED 
 
 
 
 
 
 
 
 
 
 
MISPAS with input from 
MIVHED and SNS 

1.3  MANAGEMENT OF CONTRACTORS 
a) Incorporate the relevant aspects of the ESCP, including the provisions 

of the LMP, as well as the applicable Occupational, Health, and Safety 
(OHS) provisions of the ESMF, code of conduct, and other relevant 
E&S instruments, into the ESHS specifications of the procurement 
documents and contracts with contractors. Thereafter, ensure that 
the contractors comply and cause subcontractors to comply with the 
ESHS specifications and codes of conduct of their respective contracts.  
 

b) Ensure adequate supervision of contractors during Project 
implementation by monitoring that all relevant ESHS specifications 
and codes of conduct are met as specified in their respective contracts 
and take corrective actions as necessary.   

 
c) Cause contractors to prepare and implement the Contractor's ESMP 

(C-ESMP) in line with the respective ESMP and E&S instruments as 
appropriate, and to be reviewed and approved by the PEU. 

a) During the term of all contractual activities of the 
Project, prior to the preparation of procurement 
documents and contracts, and before the mobilization 
of each contractor and maintained throughout the 
construction period. 

 

b) Throughout the implementation of the Project and 
reported in the monthly and quarterly (if applicable) 
reports to the PEU. 
 
 
 

c) The C-ESMPs shall be (i) reviewed and approved prior 
to the start of works, and (ii) implemented throughout 
the execution of works. 

MIVHED and MISPAS 
 
 
 
 
 
 
 
MIVHED and MISPAS 
 
 
 
 
 
MIVHED and MISPAS 

1.4  PERMITS, LICENSES, CONSENT AND AUTHORIZATIONS   
Obtain or assist in obtaining, as appropriate, permits, consents and 
authorizations that are applicable to the Project from the relevant 

Obtain permits, consents and authorizations, as required 
by, and in compliance with, national legislation, prior to 

MIVHED and MISPAS 
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national authorities. Comply with or enforce, as applicable, the conditions 
established in these permits, consents, and authorizations throughout 
the implementation of the Project. 

initiating activities that require them. Keep permissions 
in order throughout Project implementation. 

1.5  TECHNICAL ASSISTANCE  
Ensure that consultancies, studies, capacity building, training and any 
other technical assistance activities under the Project are carried out in 
accordance with terms of reference acceptable to the Bank, which 
incorporate and take into consideration the requirements of the ESSs and 
the environmental and social management instruments of the Project 
referred to in actions 1.2, 2.1, and 10.1 as appropriate. 

Submit the terms of reference for technical assistance 
activities for approval by the Bank before tendering such 
activities. Throughout the implementation of the Project. 

MISPAS and MIVHED 

1.6 SUPERVISORY FIRMS 
a) Incorporate relevant ESHS measures in tender and contract documents 
for all supervisory firms. Ensure that supervisory firms have incorporated 
and reported ESHS measures during their periodic oversight functions. 
 
b) Submit reports to MISPAS and MIVHED as corresponds, for MISPAS to 
consolidate and submit to the Bank upon request. 

a) During the term of the supervisory firms’ contracts.  
 
 
 
 
b) Throughout project implementation. 

MIVHED and MISPAS 
 
 
 
 
MISPAS and MIVHED 

ESS 2: LABOUR AND WORKING CONDITIONS   

2.1  LABOR MANAGEMENT PROCEDURES (LMP) 
Elaborate, adopt, disclose and implement the LMP for the Project in 
accordance with ESS 2. The LMP should include, inter alia, provisions on: 
(i) working conditions and non-discrimination, and equal opportunities in 
the recruitment of labor; (ii) occupational health and safety (including 
personal protective equipment and emergency preparedness and 
response measures); (iii) mechanisms for dealing with grievances of 
Project workers, including channels and provisions for addressing 
complaints of gender-based violence, sexual harassment and sexual 
exploitation and abuse; (iv) the code of conduct for workers; (v) forced 
labor and child labor;  and (vi) requirements for contractors, 
subcontractors and supervisory firms.   

(i) Elaborate, adopt, and disclose the LMP within ninety 
(90) days of the Effective Date of the Loan Agreement; 
and, thereafter, (ii) implement the LMP during the 
execution of the Project. 

MISPAS and MIVHED  

2.2 GRIEVANCE MECHANISM FOR PROJECT WORKERS   
Establish and operate a grievance mechanism for Project workers, as 
described in the LMP and in accordance with ESS 2. 

The same timeline as for measure 2.1 above and  
maintain it in operation during the implementation of the 
Project. 

MISPAS and MIVHED  

2.3 OCCUPATIONAL HEALTH AND SAFETY (OHS) MEASURES a) The same time frame as for action 1.2 and 2.1 above. 
 
 
 

MISPAS and MIVHED  
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a) Develop and implement an Occupational Health and Safety Plan 
(OHSP) as part of the development and implementation of the ESMP, 
in accordance with relevant guidelines to be specified in the ESMF 
and LMP.  

b) Incorporate relevant OHS measures into tender and contract 
documents for all contractors and supervisory firms. 
 

c) Ensure that supervisory firms hire OHS specialists.  
 

d) Ensure that the specified occupational safety and health measures 
are applied in each of the workplaces. 

b) Before the tender of each package of works and 
supervision contract. 

 
c) Before the contracting of supervisory firms. 
 
d) During the execution of each of the works. 

MISPAS and MIVHED 
 
 

MISPAS and MIVHED 
 
MISPAS and MIVHED 

2.4 EMERGENCY PREPAREDNESS AND RESPONSE  
Develop and implement an Emergency Response Plan (ERP) as part of 
the ESMPs for site specific works, in accordance with the guidelines to 
be specified in the ESMF. Ensure that workers and contractors are 
trained and implement the plan. 

The same time frame as for measure 1.2 above. MISPAS and MIVHED  

2.5 TRAINING OF PROJECT WORKERS  
Implement and require contractors and supervisory firms to conduct 
training activities with their personnel for Project workers, designed to 
increase awareness of health and safety risks and management 
measures associated with Project activities, as specified in the LMP, 
ESMF, and work specific ESMPs.  In particular, this will include:  

• Codes of conduct and other topics related to managing the risks 
arising from the provision of labor for contractors and 
supervisory firms.  

• Guidance on OHSP and ERP. 

• Knowledge of the labor grievance mechanism for all workers 
within the framework of the Project.  

From the process of incorporation of any worker 
participating in the Project, with reminder sessions 
throughout the execution of the works. 

MISPAS and MIVHED 

2.6 CODE OF CONDUCT 
Establish provisions in procurement documents for contractors and 
supervisory firms to establish a Code of Conduct to be accepted by all 
workers, including subcontractors, and establish the minimum content 
of such code. The Code of Conduct shall be based on the guidelines 
contained in the LMP and should address, among other issues, the risk of 
Sexual Exploitation and Abuse (SEA) and Sexual Harassment (SH) in the 
workplace.  

As part of the preparation of procurement documents 
and respective contracts. Supervise throughout the 
implementation of the Project. 

MISPAS and MIVHED  

ESS 3: RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT  
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3.1  RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND 
MANAGEMENT, AND CLIMATE CHANGE MANAGEMENT AND RESILIENCE 
Include measures on resource efficiency and pollution prevention and 
management, and climate change management and resilience in the 
ESMF and ESMPs to be prepared in action 1.2 above.  

The same time frame as for measure 1.2 above. MISPAS and MIVHED  

3.2 BUILDING MATERIALS 
Prepare, adopt and implement appropriate measures and actions for the 
management of building materials as part of the ESMPs to be developed in 
action 1.2 above. 

The same time frame as for measure 1.2 above. MISPAS and MIVHED 

3.3 CHEMICALS AND HAZARDOUS MATERIALS  
Prepare, adopt and implement appropriate measures and actions for the 
management of hazardous chemicals and materials as part of the ESMPs 
to be developed in action 1.2 above. 

The same time frame as for measure 1.2 above. MISPAS and MIVHED 

ESS4: COMMUNITY HEALTH AND SAFETY  

4.1  TRAFFIC AND ROAD SAFETY 
Adopt and implement measures and actions to assess and manage traffic 
risks and road safety, in accordance with the provisions of the ESMPs to 
be prepared in accordance with the ESMF. 

The same time frame as for measure 1.2 above. MISPAS and MIVHED 

4.2  COMMUNITY HEALTH AND SAFETY 
Prepare, adopt and implement measures and actions to assess and 
manage the specific risks and effects to the community arising from 
Project activities, including, among other things, the behavior of Project 
workers, risks of labor influx, emergency response, informal waste 
collection, and include these measures in the ESMPs to be prepared in 
accordance with the ESMF. 

The same time frame as for measure 1.2 above. MISPAS and MIVHED 

4.3  PREVENTION OF SEXUAL EXPLOITATION AND ABUSE (SEA) AND SEXUAL 
HARASSMENT (SH) 
As part of the ESMF, develop an action plan on SEA/SH to assess and 
manage the risks of SEA and SH. Include concrete measures in the specific 
ESMP, based on the provisions of the SEA/SH Action Plan, as part of the 
ESMF. 

The same time frame as for measures 1.2 above.  
 
 

MISPAS and MIVHED 
 

4.4 UNIVERSAL ACCESS 
Include the concept of universal access as part of the design of the civil 
works of all new constructions and to the extent feasible rehabilitation of 
existing infrastructure, as described in the ESMF and work specific ESMPs 
(e.g., the construction/restoration/replacement of ramps for persons 

The same time frame as for measures 1.2 above.  
 
 

MIVHED and MISPAS 
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with disabilities, the incorporation of new or additional universal access 
provisions, and adequate signage within buildings). 

4.5 LIFE AND FIRE SAFETY 
The ESMF and subsequent construction ESMPs and operating ESMPs will 
include management measures for the issues related to the life and fire 
safety guide and according to the requirements of the applicable national 
legislation, the ESS4 and the ESMF, as applicable and relevant to the work 
and/or activity to be financed.  

For construction ESMPs, the same time frame as for 
measures 1.2(b) above.  
 
For operation ESMPs, the same time frame as for 
measures 1.2(c) above.  

MIVHED and MISPAS  
 
 
MISPAS, with input from 
MIVHED y SNS 

ESS 5: LAND ACQUISITION, LAND USE RESTRICTIONS AND INVOLUNTARY RESETTLEMENT  

5.1  RESETTLEMENT POLICY FRAMEWORK 
Develop, consult, adopt, disclose, and implement a Resettlement Policy 
Framework (RPF) based on terms of reference acceptable to the Bank and 
in accordance with the requirements of ESS5.  

(i) Prepare, consult, adopt and disclose the RPF no later 
than ninety (90) days after the Effective Date of the Loan 
Agreement; and, thereafter, (ii) implement the RPF 
during the execution of the Project. 

MIVHED and MISPAS  

5.2  RESETTLEMENT ACTION PLANS (RAP) 
a) Establish in the ESMF’s exclusion list that activities that may cause 

involuntary resettlement will not be eligible for funding under the 
Project. 
 

b) Develop, consult, disclose, adopt, and implement Resettlement 
Action Plans (RAPs) when Project activities or works require the 
preparation of such plans, as set forth in the RPF and ESS5. 

a) Same timeframe as for measure 1.2 above. 
 
 
 
 
b) Submit each required RAP for approval by the Bank 

and, if approved, implement it before carrying out 
any Project activity or works that require a RAP under 
Part 1.1 (a), Part 2 (a), (b), (c), and (e)(ii), and Part 
3.6(ii) (as set forth in the Loan Agreement).  

MIVHED and MISPAS  
 
 
 
 
MISPAS and MIVHED  

ESS 6: BIODIVERSITY CONSERVATION AND SUSTAINABLE MANAGEMENT OF LIVING NATURAL RESOURCES  

6.1  BIODIVERSITY RISKS AND IMPACTS 
a) Include in the ESMF an exclusion list of activities that will not be 

financed by the Project because they may result in long-term, 
permanent, or irreversible negative risks and impacts in highly 
sensitive areas in terms of their importance for biodiversity. 
 

b) Incorporate and implement procedures, as will be specified in the 
ESMF and detailed, where required, in works ESMPs, to ensure that 
Project activities do not take place or negatively impact biodiversity 
and environmentally sensitive areas, particularly natural or critical 
habitats. 

 
a) Same time frame as for measure 1.2 above. 

 

 

b) Same time frame as for measures 1.2 above.  
 

MIVHED and MISPAS  
 
 
 
 
 
MIVHED and MISPAS 

ESS 7: INDIGENOUS PEOPLES 
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This standard is not relevant. 

ESS 8: CULTURAL HERITAGE   

8.1  CULTURAL HERITAGE  
Carry out, in accordance with the requirements to be specified in the 
ESMF and as part of the specific ESMPs, an assessment of the tangible and 
intangible cultural heritage present in areas that may be affected by the 
Project. Provided the ESMP identifies the need for a Cultural Heritage 
Management Plan (CHMP), develop, adopt and implement said CHMP 
based on the requirements of ESS 8. 

The same time frame as for measure 1.2 above. MIVHED and MISPAS  

8.2 CHANCE FINDS 
Prepare, adopt and implement the chance find procedure described in 
the ESMF developed for the Project and incorporate and implement 
these procedures in ESMPs as required. 

The same time frame as for measure 1.2 above. MIVHED and MISPAS  

ESS 9: FINANCIAL INTERMEDIARIES    

This standard is not relevant.   

ESS 10: STAKEHOLDER ENGAGEMENT AND DISCLOSURE OF INFORMATION   

10.1  STAKEHOLDER ENGAGEMENT PLAN (SEP) PREPARATION AND 
IMPLEMENTATION 
Update, consult, disclose, adopt and implement the SEP developed for the 
Project, which will include measures to, inter alia, provide stakeholders 
with timely, relevant, understandable and accessible information, and 
consult them in a culturally appropriate manner, free from manipulation, 
interference, coercion, discrimination or intimidation. The SEP will 
describe the consultation process for the Project, the site-specific works 
and the ESMPs and RAPs developed for the site-specific works (as 
appropriate), with differentiated strategies to promote participation and 
access to benefits for vulnerable groups, as well as details of the Project's 
grievance and grievance mechanism (including complaints related to 
gender-based violence). 

The draft SEP previously prepared and disclosed shall be 
(i) updated, adopted and redisclosed no later than ninety 
(90) days after the Effective Date of the Loan Agreement; 
and, thereafter, (ii) implemented during the execution of 
the Project.  

MISPAS and MIVHED 

10.2  PROJECT GRIEVANCE MECHANISM  
a) Establish, disclose, maintain, and operate an accessible grievance 

mechanism, to receive and facilitate resolution of concerns and 
grievances in relation to the Project, promptly and effectively, in a 
transparent manner that is culturally appropriate and readily 
accessible to all Project-affected parties, at no cost and without 
retribution, including concerns and grievances filed anonymously, in a 

a) The same time frame as for action 10.1 above. 
 
 
 
 
 
 

MISPAS and MIVHED 
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manner consistent with ESS10. The grievance mechanism shall be 
equipped to receive, register, and facilitate the resolution of SEA/SH 
complaints, including through the referral of survivors to relevant 
gender-based violence service providers, all in a safe, confidential, 
and survivor-centered manner. This mechanism should be based on 
the provisions set out in the SEP. 
 

b) Include a report on the functioning of the grievance mechanism in the 
semi-annual reports referred to in section A (periodic reporting), 
describing at least the number and type of complaints received, the 
average time to be resolved, whether there are complaints pending 
resolution, and other pertinent data to be discussed and agreed upon 
with the Bank. 

 
 
 
 
 
 
 
b) The same time frame as for action A (periodic 

reporting) at the beginning of this ESCP. 

 
 
 
 
 
 
 
MISPAS with inputs from 
MIVHED and SNS 

CAPACITY-BUILDING (TRAINING)  

CS1  a) Develop and implement an environmental and social training plan 
acceptable to the Bank to ensure the capacity required for the 
environmental and social implementation of the Project. The plan will 
include a timetable, budget, objectives and indicators. Training will 
focus on Project workers, contractors and community organizations.  
 

b) Conduct regular training activities for government workers and 
relevant government officials, contractors, supervisory firms, and 
other actors, as appropriate. Jointly identify training topics with the 
Bank, which could include, but are not limited to, the following: 
• Environmental and social management instruments of the 

Project; 
• Risks of gender violence, SEA and SH; 
• Codes of conduct for Project workers; 
• Emergency Preparedness and Response Legislation and Plan; 
• Management of hazardous and non-hazardous wastes, including 

biomedical waste; 
• Infectious disease response and prevention procedures for 

potential communicable infectious diseases, including COVID-19; 
• Inclusion of vulnerable groups; 
• Universal Access and actions for the inclusion of People with 

Disabilities; 
• Mechanisms for dealing with Project-related and worker-related 

complaints. 

a) A detailed plan to be submitted no later than 90 days 
from the Effective Date of the Loan Agreement. 
 
 
 
 

b) Once approved, implement the Environmental and 
Social Training Plan throughout the implementation 
of the Project and update it annually according to the 
emerging needs of the Project. 

 

 MISPAS and MIVHED 
 
 
 
 
 
MISPAS and MIVHED 



Dominican Republic - “Program to Support the Strengthening of the National Health System” (P180349)  

 

  


